
RPA PROJECT MANAGEMENT
Project Status Report
Department of Tourism

Statewide

660/000-01-2010

Budget: G

Schedule: G

Issues: G

Civil War Interpretive Exhibits

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

2/4/11: Designer Agreement executed on 2/1/11.
6/9/11: Pre-design kick-off meeting held on 4/25/11.

6/9/11: Additional services, to add Display Consultant, approved on 3/28/11.

Schematic Design

Delivery Method:
Best Value Method

MACC Budget:
$840,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer:
Von Pond Architect

Contractor:

Multiple, TN
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